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ESTIMATE RUN 03/13/2008

ESTIMATE SUMMARY 09:31:45

CONTID: C15828         ESTIMATE NO: 0005 FINL 2005

PCN: 15828-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL & VMS:SH 93 @ SH 72 PERCENT TIME:

PROJECT NO: SHE 0931-027                  

SIGNAL & VMS:SH 93 @ SH 72

NAME OF ROAD: 093A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 03/13/2008 DATE TIME STARTED 03/05/2007

6435 W. 55TH AVENUE DATE LET 01/25/2007 DATE WORK BEGAN 03/05/2007

 DATE AWARDED 01/29/2007 DATE TIME STOPPED 12/10/2007

 DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED 12/10/2007

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 03/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 461,277.90 PARTICIPATING $ $ 39,396.95

AWARD PROJECT AMT: 466,133.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,992.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

99.98%

74.00

39,396.95

39,396.95

46,388.95

$

$

$

$

461,203.90

0.00

461,203.90

0.00

461,203.90

0.00

0.00

461,203.90

0.00

AMOUNT DUE 461,203.90 46,388.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,388.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0
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PCN: 15828-BID    ESTIMATE RUN 03/13/2008

PROJECT: SHE 0931-027                  ESTIMATE NO: 0005 09:31:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 53.000 53.000

SY  0.000 0.00

45.00000 53.000 2,385.00

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 0.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

202-00203  
 

0015 *REMOVAL OF PAVEMENT MARKING 442.000 442.000

SF  0.000 0.00

6.00000 442.000 2,652.00

202-00250  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,100.00000 1.000 3,100.00

202-00828  
 

0025 *POTHOLING 8.000 8.000

HOUR 0.000 0.00

150.00000 8.000 1,200.00

203-01597  
 

0030 EROSION BALES (WEED FREE) 10.000 10.000

EACH 0.000 0.00

48.00000 10.000 480.00

208-00011  
 

0035 SILT FENCE 0.000 0.000

LF  0.000 0.00

4.15000 0.000 0.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

105.00000 1.000 105.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00205  
 

0050 RESET FIRE PREEMPTION UNIT AND TIMER 0.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

210-00866  
 

0055 RESET COORDINATION UNIT 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

210-00870  
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PCN: 15828-BID    ESTIMATE RUN 03/13/2008

PROJECT: SHE 0931-027                  ESTIMATE NO: 0005 09:31:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DRILLED CAISSON (36 INCH) 57.000 57.000

LF  0.000 0.00

190.00000 57.000 10,830.00

503-00036  
 

0065 DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

265.00000 21.000 5,565.00

503-00048  
 

0070 FENCE (PLASTIC) 100.000 1.000

LF  99.000 297.00

3.00000 100.000 300.00

607-11525  
 

0075 *CONCRETE SIDEWALK 41.000 41.000

SY  0.000 0.00

85.00000 41.000 3,485.00

608-00000  
 

0080 *CONCRETE CURB RAMP 12.000 12.000

SY  0.000 0.00

185.00000 12.000 2,220.00

608-00010  
 

0085 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

609-21010  
 

0090 DELINEATOR (TYPE I) 9.000 9.000

EACH 0.000 0.00

30.00000 9.000 270.00

612-00001  
 

0095 *2 INCH ELECTRICAL CONDUIT (BORED) 358.000 358.000

LF  0.000 0.00

14.00000 358.000 5,012.00

613-00206  
 

0100 *3 INCH ELECTRICAL CONDUIT (BORED) 720.000 716.000

LF  0.000 0.00

18.50000 716.000 13,246.00

613-00306  
 

0105 2 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 265.000

LF  0.000 0.00

7.00000 265.000 1,855.00

613-01200  
 

0110 3 INCH ELECTRICAL CONDUIT (PLASTIC) 172.000 172.000

LF  0.000 0.00

10.00000 172.000 1,720.00

613-01300  
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PCN: 15828-BID    ESTIMATE RUN 03/13/2008

PROJECT: SHE 0931-027                  ESTIMATE NO: 0005 09:31:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PULL BOX (30"X48"X24") 1.000 1.000

EACH 0.000 0.00

1,040.00000 1.000 1,040.00

613-07040  
 

0120 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

613-70250  
 

0125 SIGN PANEL (CLASS I) 30.000 30.000

SF  0.000 0.00

26.00000 30.000 780.00

614-00011  
 

0130 PEDESTRIAN SIGNAL FACE (16) 4.000 4.000

EACH 0.000 0.00

485.00000 4.000 1,940.00

614-70117  
 

0135 TRAFFIC SIGNAL FACE (12-12-12) 19.000 19.000

EACH 0.000 0.00

700.00000 19.000 13,300.00

614-70336  
 

0140 LOOP DETECTOR WIRE 2,064.000 2,064.000

LF  0.000 0.00

2.15000 2,064.000 4,437.60

614-72875  
 

0145 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 6.000

EACH 0.000 0.00

350.00000 6.000 2,100.00

614-72882  
 

0150 *BARRICADE (TYPE 3 M-A) 1.000 1.000

EACH 0.000 0.00

40.00000 1.000 40.00

614-80321  
 

0155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

22,610.00000 1.000 22,610.00

614-81150  
 

0155 MATERIAL ALLOWANCE T/S LIGHT POLE, 50' 0.000

EACH 0.000 0.00

16,780.00000 0.000 0.00

0160 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

22,355.00000 2.000 44,710.00

614-81155  
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PCN: 15828-BID    ESTIMATE RUN

PROJECT: SHE 0931-027                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE TS LIGHT POLE 55' 0.000

EACH 0.000 0.00

17,066.00000 0.000 0.00

0165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

34,230.00000 1.000 34,230.00

614-81165  
 

0165 MATERIAL ALLOWANCE TS LIGHT POLE 65' 0.000

EACH 0.000 0.00

25,696.00000 0.000 0.00

0170 CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

22,555.00000 1.000 22,555.00

614-86246  
 

0175 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

8,510.00000 1.000 8,510.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 119.000 119.000

GAL 0.000 0.00

90.00000 119.000 10,710.00

627-00005  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-01001  
 

0190 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

245.000 245.000

SF  0.000 0.00

20.00000 245.000 4,900.00

627-30327  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 442.000 442.000

SF  0.000 0.00

14.50000 442.000 6,409.00

627-30332  
 

0200 *FLAGGING 281.500 281.500

HOUR 0.000 0.00

26.00000 281.500 7,319.00

630-00000  
 

0205 *UNIFORMED TRAFFIC CONTROL 16.000 16.000

HOUR 0.000 0.00

95.00000 16.000 1,520.00

630-00003  
 



CONTID: C15828         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15828-BID    ESTIMATE RUN 03/13/2008

PROJECT: SHE 0931-027                  ESTIMATE NO: 0005 09:31:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *TRAFFIC CONTROL INSPECTION 16.000 16.000

DAY 0.000 0.00

80.00000 16.000 1,280.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 39.000 38.000

DAY 1.000 776.00

776.00000 39.000 30,264.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.600 8.40

14.00000 6.000 84.00

630-80341  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400

EACH 2.600 36.40

14.00000 26.000 364.00

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 23.400

EACH 2.600 36.40

14.00000 26.000 364.00

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 86.400

SF  9.600 134.40

14.00000 96.000 1,344.00

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.300 978.00

3,260.00000 3.000 9,780.00

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.500 2.250

EACH 0.250 131.25

525.00000 2.500 1,312.50

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 79.500 71.550

EACH 7.950 111.30

14.00000 79.500 1,113.00

630-80360  
 

0255 *TRAFFIC CONE 225.000 202.500

EACH 22.500 315.00

14.00000 225.000 3,150.00

630-80380  
 

0260 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 652.00

6,520.00000 1.000 6,520.00

630-85040  
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PCN: 15828-BID    ESTIMATE RUN 03/13/2008

PROJECT: SHE 0931-027                  ESTIMATE NO: 0005 09:31:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0280 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $3,476.15 299,511.10CURRENT AMT 299,585.10 $$

CAT NO0201 VMS & GATE 

0290 *POTHOLING 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0295 SILT FENCE 180.000 180.000

LF  0.000 0.00

4.15000 180.000 747.00

208-00020  
 

0300 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

105.00000 1.000 105.00

208-00045  
 

0305 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

210-00810  
 

0310 DRILLED CAISSON (42 INCH) 17.000 17.000

LF  0.000 0.00

210.00000 17.000 3,570.00

503-00042  
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PCN: 15828-BID    ESTIMATE RUN 03/13/2008

PROJECT: SHE 0931-027                  ESTIMATE NO: 0005 09:31:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 VMS & GATE 

0315 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 170.000 170.000

LF  0.000 0.00

25.00000 170.000 4,250.00

606-00301  
 

0320 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

770.00000 1.000 770.00

606-01340  
 

0325 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,950.00000 1.000 1,950.00

606-02005  
 

0330 FENCE (TEMPORARY) 200.000 0.000

LF  200.000 1,200.00

6.00000 200.000 1,200.00

607-11580  
 

0335 ROAD CLOSURE GATE 1.000 1.000

EACH 0.000 0.00

10,060.00000 1.000 10,060.00

607-60620  
 

0340 2 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 60.000

LF  0.000 0.00

7.00000 60.000 420.00

613-01200  
 

0345 PULL BOX (24"X36"X24") 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

613-07023  
 

0350 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.800

EACH 0.200 19,880.00

99,400.00000 1.000 99,400.00

614-10125  
 

0355 VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 1.000

EACH 0.000 0.00

22,880.00000 1.000 22,880.00

614-30205  
 

0360 FLASHING BEACON (SOLAR POWERED) 3.000 0.000

EACH 3.000 13,035.00

4,345.00000 3.000 13,035.00

614-80001  
 



CONTID: C15828         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15828-BID    ESTIMATE RUN 03/13/2008

PROJECT: SHE 0931-027                  ESTIMATE NO: 0005 09:31:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 VMS & GATE 

0365 F/A OBTAIN POWER FROM 1,805.800 0.000

F A 1,805.800 1,805.80

1.00000 1,805.800 1,805.80

700-70074  
 

CAT 0201 $35,920.80 161,692.80CURRENT AMT 161,692.80 $$

PROJECT TOTAL 39,396.95 $ 461,203.90CURRENT AMT 461,277.90 $$


